



Global AI
Certification Council



GAICC CAIPP

**CERTIFIED AI
PROJECT PROFESSIONAL**

**Examination Content Outline
Version 1.0 | July 2026**

Global AI Certification Council
(GAICC)

Examination Content Outline

Version 1.0 | July 2026

CAIPP at a Glance

The Certified AI Project Professional (CAIPP) is a vendor-neutral, role-anchored credential that prepares project professionals to lead the responsible, defensible adoption of artificial intelligence in how they deliver projects — and to manage AI and machine-learning projects themselves. It answers a two-part mandate: AI for project managers, and managing AI projects.

100 MCQs

2 hours · Examination

4 days

32 CPDs · Course

16 CPDsEvery 2 years ·
Recertification

Credential	GAICC Certified AI Project Professional (CAIPP)
Issued by	Global AI Certification Council (GAICC)
Examination	100 multiple-choice questions 2 hours 70% pass mark online proctored
Positioning	AI for Project Managers · Managing AI Projects
Contact	support@gaicc.org gaicc.org

Published by: Global AI Certification Council (GAICC)

3900 Westerre Pkwy,
Richmond, VA 23233,
USA

Level 2, 697 Collins Street,
Melbourne VIC 3008,
Australia

Level 3, 21 Putney Way
Manukau, Auckland,
New Zealand 2104

© 2026 Global AI Certification Council. All rights reserved. GAICC, the GAICC logo, Certified AI Project Professional, CAIPP, and related marks are trademarks of the Global AI Certification Council. All other trademarks are the property of their respective owners.

Contents

About the CAIPP	4
Who Should Pursue the CAIPP	4
Eligibility	5
What You Will Be Able To Do	6
Where the CAIPP Fits in the GAICC AI Governance Ecosystem	7
Examination Blueprint	8
Domain 1. AI and Generative-AI Foundations for Project Professionals	9
Domain 2. AI-Augmented Planning, Estimation and Scheduling	9
Domain 3. AI for Execution, Monitoring, Control and Reporting	10
Domain 4. AI for Stakeholders, Communication, Teams and the AI-Fluent PM	10
Domain 5. Scoping, Initiating and Business-Casing AI/ML Projects	11
Domain 6. Delivering AI/ML Projects: Lifecycle, Delivery Approaches and Data	11
Domain 7. AI Governance, Ethics, Risk and Regulatory Compliance in Delivery	12
Domain 8. Value, Benefits Realisation, Change Enablement and the AI-Era PMO	12
How to Earn the CAIPP	13
Recertification	13
Fees and Pricing	13
Standards and Frameworks Informing the CAIPP	14
About the Global AI Certification Council	15
Get in touch	15

This Examination Content Outline defines the eight domains assessed by the CAIPP examination, the competence and key topics within each domain, the relative weight of each domain, and the cognitive depth applied across the item bank.

About the CAIPP

Artificial intelligence is reshaping both halves of a project professional's world. On one side, AI is changing how projects are run — how scope is drafted, estimates built, schedules stress-tested, status reported and stakeholders engaged. On the other, a growing share of the projects themselves are AI and machine-learning initiatives: probabilistic, data-dependent, experiment-driven, and carrying novel ethical, regulatory and delivery risk.

The CAIPP equips project professionals to do both: to use AI confidently and responsibly in their daily delivery work, and to lead AI/ML projects to value without needing to become data scientists. It is vendor-neutral, framework-aligned, and grounded in the realities of project managers, PMO leaders, agile practitioners and delivery leads.

The credential complements existing project designations — PMP, PRINCE2, PMI-ACP, PgMP and equivalents — by adding the AI-fluency layer their bodies of knowledge do not yet cover in depth.

Who Should Pursue the CAIPP

- 01 Project Managers, Programme Managers and Project Directors across sectors
- 02 Scrum Masters, Product Owners, delivery leads and agile practitioners
- 03 PMO leads, portfolio managers and project-governance professionals
- 04 Business analysts, change managers and transformation leads working on AI
- 05 Technical and delivery leads managing AI, data or automation initiatives
- 06 Sponsors, functional managers and consultants accountable for AI-enabled projects

Eligibility

The CAIPP is open to project professionals globally. There is one required component and one recommended component.

Required: CAIPP Training

Completion of at least 32 contact hours of structured CAIPP training delivered by GAICC-authorized providers or equivalent recognised institutions. Students can also fulfil this requirement by completing GAICC self-paced courses. Completing the required training hours ensures every certified holder shares a common baseline in AI concepts, governance, and project-application patterns.

Recommended Professional Experience

Prior project experience is recommended but not required. The guidance below helps candidates self-assess readiness; no documentation of experience is requested at registration.

Academic Qualification	Recommended Project Experience	Status
Master's degree (Project Management, Business, Engineering, Computing or related)	2 years	Recommended, not required
Bachelor's degree (any discipline)	3 years	Recommended, not required
Associate degree or project-management diploma	5 years	Recommended, not required
Secondary education	8 years	Recommended, not required

What You Will Be Able To Do

On certification, a CAIPP holder can demonstrate the following in live delivery work:

-
- 01** Distinguish AI, machine learning and generative AI in practical terms, and separate defensible project use cases from hype.

 - 02** Apply AI to planning, estimation and scheduling — and validate AI-generated plans with professional judgement.

 - 03** Use AI to monitor, control and report on projects while remaining accountable for the integrity of the numbers.

 - 04** Strengthen stakeholder engagement, communication and team leadership with AI, used ethically and transparently.

 - 05** Shape and business-case AI/ML initiatives, accounting for data dependency, uncertainty and ethical viability.

 - 06** Coordinate the AI/ML delivery lifecycle — data, model development, deployment and monitoring — across specialist teams.

 - 07** Tailor predictive, agile and hybrid approaches to experimental, data-driven work.

 - 08** Apply AI governance, ethics, risk and compliance requirements (ISO/IEC 42001, NIST AI RMF, EU AI Act) within delivery.

 - 09** Drive benefits realisation, adoption and change for AI investments, and help shape the AI-era PMO.

Where the CAIPP Fits in the GAICC AI Governance Ecosystem

GAICC credentials are not standalone exams. Each one is a working part of an integrated governance system — the GAICC AI Governance Framework, the AI Maturity Model, the Implementation Roadmap and the Credential Landscape — so that what a professional certifies in also maps to how an organisation governs, matures and implements AI. The CAIPP is the project-delivery speciality within that system: it turns governance intent into governed delivery on real projects.

Ecosystem asset	How the CAIPP connects
AI Governance Framework	Develops the Delivery & Operations layer (the first line — where AI is built and run) and the People, Functions & Capability spokes (governance embedded in the project and PMO function). Directly strengthens the Lifecycle, AI impact assessment, Data, Responsible-use and Third-party control domains, and the Direct → Assess → Operate → Improve governance loop.
Implementation Roadmap	CAIPP-certified professionals operationalise Phases 3–6 — Scope & baseline, Policy & controls, Embed, and Assure & certify — applying toolkit templates such as the AI System Inventory register, AI Impact Assessment, Statement of Applicability and RACI / accountability map on live projects.
AI Maturity Model	Advances the Capability & culture, Lifecycle control, and Risk, impact & trustworthiness governance dimensions, and supports the technology journey from AI-enabled to AI-first to AI-native — governed at every step.
Credential Landscape	Joins as an AI Governance Speciality — alongside CAILCP, AICCP and CAIHRP — complementing the AI Governance Core (CPAIG) and the ISO/IEC 42001 and ISO/IEC 27001 credential families.

Learn more

Resource	Link
AI Governance Framework	https://gaicc.org/ai-governance-framework/
AI Maturity Model	https://gaicc.org/ai-maturity-model/
Implementation Roadmap	https://gaicc.org/implementation-roadmap/
Governance Toolkit (templates)	https://gaicc.org/implementation-roadmap/#toolkit
Rosetta-Stone crosswalk (ISO 42001 ↔ NIST AI RMF ↔ EU AI Act)	https://gaicc.org/implementation-roadmap/#crosswalk
Credential Landscape	https://gaicc.org/credential-landscape/

The Credential Landscape is reviewed quarterly; the CAIPP is published as a new AI Governance Speciality within it. For the authoritative view of all GAICC credentials and how they align to ISO/IEC 42001, the NIST AI RMF and the EU AI Act, see the Credential Landscape and the Rosetta-Stone crosswalk above.

Examination Blueprint

Domain Weights

The CAIPP examination is structured around eight domains, grouped into two balanced halves. The first half — AI for Project Managers — develops the use of AI to plan, deliver and lead any project (Domains 1–4, 50%). The second half — Managing AI Projects — develops the delivery of AI and machine-learning initiatives responsibly (Domains 5–8, 50%). Weights reflect the depth of competence expected from a practising, AI-fluent project professional.

Domain	Topic	Weight
1	AI and Generative-AI Foundations for Project Professionals	10%
2	AI-Augmented Planning, Estimation and Scheduling	12%
3	AI for Execution, Monitoring, Control and Reporting	13%
4	AI for Stakeholders, Communication, Teams and the AI-Fluent PM	15%
5	Scoping, Initiating and Business-Casing AI/ML Projects	12%
6	Delivering AI/ML Projects: Lifecycle, Delivery Approaches and Data	13%
7	AI Governance, Ethics, Risk and Regulatory Compliance in Delivery	15%
8	Value, Benefits Realisation, Change Enablement and the AI-Era PMO	10%
Total		100%

HALF A · 50%

AI for Project Managers — Domains 1–4

HALF B · 50%

Managing AI Projects — Domains 5–8

Cognitive Level Distribution

Items are written and balanced across Bloom's levels to test not only recall but practical judgement in project scenarios.

Cognitive Level	Approximate Share of Items
Remember	10%
Understand	25%
Apply	35%
Analyse	20%
Evaluate	10%

Examination Specifications

Number of items	100 multiple-choice questions, single best answer
Duration	2 hours (120 minutes)
Pass mark	70%, anchored via modified-Angoff standard setting
Reference materials	Closed book
Language	English
Delivery	Online proctored
Re-take policy	Up to two re-takes per 12-month period; minimum 30 days between attempts
Accommodations	Reasonable accommodations available on request, in line with applicable disability and equality law

Domains 1 and 2

Domain 1 AI and Generative-AI Foundations for Project Professionals 10%

Establishes the shared vocabulary and mental models a project professional needs to engage credibly with sponsors, technical teams and AI vendors. Covers what AI, machine learning, deep learning and generative AI actually are; how large language models and AI agents behave in practice; what they can and cannot do reliably; and the categories of AI tooling now reshaping how projects are planned and delivered.

KEY TOPICS

- Core concepts: AI, machine learning, deep learning, generative AI, foundation models, agents
- How large language models work in plain terms: tokens, context windows, training vs. inference
- Capabilities, limits and failure modes: hallucination, recency, bias, brittleness, non-determinism
- The project-management AI landscape: copilots, scheduling AI, risk analytics, PPM-platform AI, meeting assistants
- Prompt fundamentals and structured prompting patterns for project tasks
- Build vs. buy vs. configure: when to use a general copilot versus a specialised PM AI tool
- Data, privacy and confidentiality basics when using AI on project information

Domain 2 AI-Augmented Planning, Estimation and Scheduling 12%

Develops the judgement to apply AI across the front half of the delivery cycle — turning charters and requirements into scope, estimates, schedules and budgets. Grounded in the planning performance domain and the way AI now accelerates, and can distort, estimation and scheduling work.

KEY TOPICS

- AI-assisted scope definition, work-breakdown generation and requirements drafting
- Estimation with AI: analogous and parametric support, reference-class forecasting, estimate ranges and confidence
- AI-supported scheduling: activity sequencing, critical-path insight, resource levelling, schedule-risk simulation
- Budgeting and cost forecasting with AI; guarding against false precision
- Generating and stress-testing project management plans and subsidiary plans
- Assumptions, constraints and the risk of automation bias in AI-generated plans
- Human validation: what a planner must always check before committing an AI-produced plan

Domains 3 and 4

Domain 3 AI for Execution, Monitoring, Control and Reporting

13%

Covers AI applied to the delivery engine of a project — tracking progress, controlling scope, cost and schedule, surfacing issues early, and producing trustworthy status and forecasts. This is where AI most changes the day-to-day work of the project manager.

KEY TOPICS

- AI-assisted status tracking, progress roll-ups and earned-value analytics
- Predictive monitoring: early-warning signals, forecast-to-complete, slippage detection
- AI in integrated change control: impact analysis, log maintenance, decision support
- Automated and AI-drafted reporting: dashboards, narrative status, executive summaries
- Meeting assistants: transcription, action capture and follow-up automation — and their limits
- Quality and integrity of AI-generated metrics; avoiding “dashboard theatre”
- Keeping the human accountable for the numbers reported to sponsors

Domain 4 AI for Stakeholders, Communication, Teams and the AI-Fluent PM

15%

The most human part of “AI for project managers.” Develops how to use AI to strengthen — not hollow out — stakeholder engagement, communication and team leadership, and how the project professional leads their own responsible, productive adoption of AI.

KEY TOPICS

- AI-assisted stakeholder analysis, mapping and engagement planning
- Drafting and tailoring communications, updates and difficult messages with professional judgement
- AI for meetings, minutes, decision logs and cross-language collaboration
- Supporting distributed and hybrid teams; AI and team well-being, workload and trust
- Personal productivity: prompting patterns, copilots and safe personal AI use for project managers
- Professional and ethical use: confidentiality, attribution and disclosure of AI use
- Building AI fluency and a responsible-use habit across the project team

Domains 5 and 6

Domain 5 Scoping, Initiating and Business-Casing AI/ML Projects

12%

Opens the “managing AI projects” half of the credential. Prepares the project professional to recognise what makes an AI or machine-learning initiative different, to shape a defensible use case, and to build a business case and initiation approach fit for probabilistic, data-dependent work.

KEY TOPICS

- What makes AI/ML projects different: data dependency, uncertainty, experimentation, the model lifecycle
- Identifying and qualifying AI use cases; distinguishing genuine value from hype
- Feasibility: data availability and quality, technical readiness, ethical and legal viability
- Business case and value hypotheses for AI; cost, benefit and risk under uncertainty
- Success criteria and acceptance for probabilistic systems (accuracy, fairness, reliability thresholds)
- Sponsor, product-owner and data-science stakeholder alignment at initiation
- Choosing build / buy / partner / fine-tune for an AI capability

Domain 6 Delivering AI/ML Projects: Lifecycle, Delivery Approaches and Data

13%

The delivery core for AI initiatives. Covers the AI/ML project lifecycle, how to tailor predictive, agile and hybrid approaches to experimental work, and the data, MLOps and vendor realities a project manager must coordinate — without needing to be a data scientist.

KEY TOPICS

- The AI/ML lifecycle: problem framing, data, model development, validation, deployment, monitoring
- Tailoring delivery approach: agile and iterative for discovery; hybrid and stage-gated for scale-up
- Managing data work streams: sourcing, labelling, pipelines, data debt and their schedule impact
- MLOps and deployment at a project level: environments, model release, drift and retraining cadence
- Coordinating data scientists, engineers, domain experts and vendors
- Estimating and controlling inherently uncertain, experiment-driven work
- Testing, validation and acceptance of models; handling non-deterministic results

Domains 7 and 8

Domain 7 AI Governance, Ethics, Risk and Regulatory Compliance in Delivery

15%

The defensibility layer of the credential. Project professionals increasingly carry accountability for how AI is built and deployed. This domain develops fluency in the governance frameworks, ethical principles, risk practices and regulatory regimes a project manager must apply when delivering AI — anchored to ISO/IEC 42001, the NIST AI RMF and the EU AI Act.

KEY TOPICS

- AI risk and governance frameworks: ISO/IEC 42001:2023, ISO/IEC 23894:2023, NIST AI RMF 1.0, OECD AI Principles
- The EU AI Act and the risk-tier model; obligations that fall on delivery teams
- AI-specific risk management: model, data, bias, security, third-party and reputational risk
- Ethics in delivery: fairness, transparency, human oversight, accountability, contestability
- Responsible-AI documentation a project must produce: impact assessments, model cards, AI use registers
- Data governance, privacy and security touchpoints (GDPR, data protection by design)
- Embedding governance gates into the plan without stalling delivery

Domain 8 Value, Benefits Realisation, Change Enablement and the AI-Era PMO

10%

Closes the credential with the disciplines that decide whether AI investment actually pays back: benefits realisation, organisational change and adoption, and the operating model of the AI-era project and PMO function. Most AI initiatives fail on adoption, not technology.

KEY TOPICS

- Benefits realisation for AI: leading and lagging measures, value tracking, avoiding vanity metrics
- Organisational change management and adoption for AI-enabled ways of working
- Communicating AI change to teams, sponsors, customers and affected staff
- Transition, handover and sustainment: running AI once the project ends
- The AI-era PMO: portfolio prioritisation, AI project intake, standards and assurance
- The evolving role and operating model of the AI-fluent project professional
- Building a responsible AI project roadmap: pilots, scaling and sunseting

How to Earn the CAIPP

Step	What you do
1	Confirm eligibility and review this Exam Content Outline.
2	Enrol in the 4-day CAIPP Course with a GAICC-authorised provider or an equivalent recognised institution; you may also complete GAICC's self-paced course.
3	Register for and pass the CAIPP examination (100 MCQs, 70% pass mark).
4	Agree to the GAICC Code of Professional Ethics.
5	Use the CAIPP designation and maintain it through ongoing CPDs.

Recertification

CAIPP holders recertify every 24 months by completing 16 Continuing Professional Development (CPD) credits, of which at least 6 must address AI Governance, Ethics or Risk. This ensures certificants stay current with both fast-moving AI capability and fast-moving AI regulation.

Acceptable CPD activities include GAICC-approved courses and webinars, structured self-study against the published reading list, contributing to AI-in-project research or standards work, speaking or publishing on AI in project delivery, and serving in approved AI-governance or project-assurance roles. Full details, evidence requirements and the audit process are set out in the GAICC Recertification Policy.

Fees and Pricing

Examination, membership and renewal fees are published in the applicable GAICC Candidate Handbook and on the GAICC website (www.gaicc.org). To maintain a single source of truth, fee amounts are not reproduced in this Examination Content Outline.

Standards and Frameworks

Informing the CAIPP

The CAIPP draws on the leading bodies of knowledge in both project management and AI governance. Candidates are expected to demonstrate recognition-level awareness of the following frameworks and how they apply to delivering projects with, and about, AI.

Project-management bodies of knowledge

- PMI PMBOK® Guide (current edition) and the PMI standards library
- PMI Standard for the Use of AI in Portfolio, Program and Project Management
- ISO 21500 and ISO 21502 — guidance on project, programme and portfolio management
- PRINCE2® and equivalent structured project-management methods (recognition-level)
- Agile and hybrid frameworks: the Agile Practice Guide, Scrum and scaled-agile guidance (recognition-level)

AI governance, risk and ethics (recognition-level)

- ISO/IEC 42001:2023 — AI Management Systems
- ISO/IEC 23894:2023 — AI Risk Management Guidance
- ISO/IEC 5338:2023 — AI system life cycle processes
- NIST AI Risk Management Framework 1.0 and the Generative AI Profile
- OECD AI Principles and the UNESCO Recommendation on the Ethics of AI

AI regulation and assurance (recognition-level)

- EU AI Act — risk-tier obligations relevant to AI project delivery
- Data-protection regimes touching AI projects: EU/UK GDPR and equivalents
- Emerging national AI regulation and assurance expectations across major jurisdictions

About the Global AI Certification Council

The Global AI Certification Council (GAICC) develops vendor-neutral, role-anchored professional credentials that help practitioners adopt artificial intelligence responsibly and defensibly within their professions. GAICC credentials are designed by working practitioners, validated against established bodies of knowledge, and maintained through transparent psychometric and continuing-education processes.

Get in touch

For programme inquiries, partnership opportunities, or to become an Authorised Training Provider, please contact the Global AI Certification Council.

gaicc.org · support@gaicc.org



Global AI
Certification Council

GAICC CAIPP

CERTIFIED AI PROJECT PROFESSIONAL

AI for Project Managers. Managing AI Projects.

gaicc.org · support@gaicc.org